COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2010

ESTI MATE SUMVARY 11: 23: 45
CONTI D C17024 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 17024- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 349.0 DAYS TI VE ALLOW 357 CALENDAR DAYS
US 287 SPRINGFI ELD - SQUTH PERCENT TI ME: 97.76 ORI G TI VE ALLOW 357 CALENDAR DAYS
PRQJECT NO ES22871- 032
US 287 SPRINGFI ELD - SQUTH
NAMVE OF RQAD: Us 287
PRQIECT COUNTI ES: BACA PROVERS
CONTRACTOR:
LAVBON CONSTRUCTI CN GO, PAY PER CD ENDI NG 09/ 25/ 2010 DATE TIME STARTED 10/ 12/ 2009
20 SO. SUNSET STREET DATE LET 09/ 03/ 2009 DATE WORK BEGAN 10/ 12/ 2009
P.O BOX 1318 DATE AWARDED 09/ 11/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2009 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 10/ 12/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 11,131, 982. 70 PARTI Ol PATI NG $ 8,371, 527.59 $ 2,157,231.17
AWARD PRQIECT AMT: $ 10, 488, 687. 33 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 75. 20% TOTAL EARNI NGS 8,371, 527.59 2,157,231. 17
FUNDS AVAI LABLE: $ 2,760, 455.11 STOCKPI LED MATERI ALS 230, 636. 74 - 460, 642. 18
GROSS EARNI NGS 8, 602, 164. 33 1, 696, 588. 99
TOTAL CLAI VB $ 0.00 RETAI NAGE -157,330. 31 0. 00
SECUR! TI ES ENCUVBERED 157, 330. 31 0.00
NET EARNI NGS 8, 602, 164. 33 1, 696, 588. 99
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8, 602, 164. 33 1, 696, 588. 99
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 696, 588. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0011 11: 23: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 REMOVAL CF PI PE 13. 000 8. 500
EACH 3. 500 3,447.50
985. 00000 12. 000 11, 820. 00
0010 202-00090 REMOVAL COF DELI NEATOR 130. 000 130. 000
EACH 0. 000 0. 00
13. 25000 130. 000 1,722.50
0015 202-00210 REMOVAL COF CONCRETE PAVEMENT 28, 282. 000 17, 998. 000
SY 10, 284. 000 38, 565. 00
3. 75000 28, 282. 000 106, 057. 50
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 25, 187. 000 21, 997. 000
SY 2,413. 000 3, 860. 80
1. 60000 24, 410. 000 39, 056. 00
0025 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 7,040. 000 2,978. 000
SF 0. 000 0.00
1. 00000 2,978. 000 2,978.00
0030 202-00810 *REMOVAL OF GROUND SI GN 17. 000 17. 000
EACH 0. 000 0. 00
130. 00000 17. 000 2,210.00
0035 202-01000 *REMOVAL OF FENCE 71, 177. 000 71,177.000
LF 0. 000 0. 00
0. 20000 71, 177. 000 14, 235. 40
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 827. 000 602. 000
LF 225. 000 517.50
2.30000 827. 000 1,902. 10
0045 202-01300 *REMOVAL OF END ANCHORAGE 10. 000 8. 000
EACH 2.000 190. 00
95. 00000 10. 000 950. 00
0050 202-05004 *SAW NG CONCRETE (4 | NCH) 216. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0055 202-05150 * SANDBLASTI NG 38, 038. 000 0. 000
SF 0. 000 0.00

0. 35000 0. 000 0.00



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0011 11: 23: 45

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 122, 919. 000 105, 552. 000
cy 17, 110. 000 82, 128. 00
4. 80000 122, 662. 000 588, 777. 60
0065 203-00062  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) (SPECI AL) 29, 166. 000 19, 470. 000
cy 8, 363. 000 54, 359. 50
6. 50000 27, 833. 000 180, 914. 50
0070 203-01500  BLADI NG 150. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0.00
0075 203-01510  BACKHOE 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0080 203-01597  POTHOLI NG 40. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0.00
0085 206-00065  *STRUCTURE BACKFI LL ( FLOW FILL) 152. 000 152. 000
cy 0. 000 0.00
135. 00000 152. 000 20, 520. 00
0090 207-00205  TOPSO L 16, 193. 000 4, 048. 000
cY 8, 097. 000 40, 485. 00
5. 00000 12, 145. 000 60, 725. 00
0095 208-00002  *ERCSI ON LOG (12 | NCH) 1, 890. 000 1, 490. 000
LF 400. 000 1, 700. 00
4. 25000 1, 890. 000 8, 032. 50
0100 208-00011  *ERCSI ON BALES (\WEED FREE) 2, 962. 000 440. 000
EACH 400. 000 5, 600. 00
14. 00000 840. 000 11, 760. 00
0105 208-00021  *SILT FENCE (REI NFORCED) 1, 000. 000 410. 000
LF 0. 000 0. 00
3. 00000 410. 000 1, 230. 00
0110 208-00045  *CONCRETE WASHOUT STRUCTURE 7.000 3.000
EACH 0. 000 0.00
950. 00000 3.000 2, 850. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0011 11:23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 8. 000 1. 000
EACH 0. 000 0. 00
1, 895. 00000 1. 000 1, 895. 00
0120 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 1, 000. 000 17. 000
HOUR 0. 000 0. 00
45. 00000 17. 000 765. 00
0125 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 500. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0130 208-00205  *EROSI ON OONTROL SUPERVI SCR 2, 000. 000 461. 500
HOUR 68. 000 3, 400. 00
50. 00000 529. 500 26, 475. 00
0135 209-00000 WATER 250. 000 0. 000
MGAL 200. 000 5, 400. 00
27.00000 200. 000 5, 400. 00
0140 210-01130 *RESET GUARDRAI L TYPE 3 225. 000 225. 000
LF 0. 000 0. 00
6. 00000 225.000 1, 350. 00
0145 210-01200 *RESET END ANCHORAGE 2.000 2.000
EACH 0. 000 0. 00
420. 00000 2.000 840. 00
0150 212-00006 * SEEDI NG ( NATI VE) 100. 000 0. 900
ACRE 49. 100 14, 730. 00
300. 00000 50. 000 15, 000. 00
0155 213-00003  *MULCH NG (VEED FREE) 200. 000 16. 920
ACRE 49. 100 13, 993. 50
285. 00000 66. 020 18, 815.70
0160 213-00061  *MILCH TACKI FI ER 40, 000. 000 1, 680. 000
LB 9, 820. 000 19, 640. 00
2.00000 11, 500. 000 23, 000. 00
0165 216-00021  *SOI L RETENTI ON BLANKET (CLASS 1) 5, 226. 000 2, 144. 000
SY 0. 000 0. 00
3. 00000 2,144.000 6, 432. 00



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0011 11: 23: 45

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0170 304-06007  AGGREGATE BASE COURSE (CLASS 6) 18, 634. 000 13, 840. 000
cy 0. 000 0.00
28. 80000 13, 840. 000 398, 592. 00
0175 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 0.000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0.00
0180 412-00600  *CONCRETE PAVEMENT (6 | NCH) 2, 707. 000 433.700
sy 1, 395. 800 50, 597. 75
36. 25000 1, 829. 500 66, 319. 38
0185 412-01100  *CONCRETE PAVEMENT (11 | NCH) 154, 904. 000 81, 204. 900
5% 52,504.100 1, 674, 880. 79
31. 90000 133, 709. 000 4, 265, 317. 10
0185 MATERI AL ALLOMNCE STEEL FOR CONCRETE PAVEMENT 11 | NCH 73, 143. 698
5% -52,108. 424 -72,430. 71
1. 39000 21, 035. 274 29, 239. 03
0185 MATERI AL ALLOMNCE ROCK -0.002
5% 0.002 0.01
4. 39000 0. 000 0.00
0185 MATERI AL ALLOMNCE ROCK 0. 000
5% 0. 000 0. 00
4. 39000 0. 000 0.00
0185 MATERI AL ALLOMNCE ROCK 21, 034. 544
5% -21,034. 544 -92, 341. 65
4.39000 0. 000 0.00
0185 MATERI AL ALLOMNCE ROCK 66, 977. 815
5% -31, 419. 925 -137, 933. 47
4. 39000 35, 557. 890 156, 099. 14
0185 MATERI AL ALLOAMNCE SAND 0. 000
5% 0. 000 0. 00
2. 78000 0. 000 0.00
0185 MATERI AL ALLOAMNCE SAND 0. 000
5% 0. 000 0.00
2. 78000 0. 000 0.00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17024-BI D ESTI MATE RUN
PRQJECT: ES22871- 032 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMANCE SAND 0. 000
SY 0. 000 0. 00
2.78000 0. 000 0. 00
0185 MATERI AL ALLOMANCE SAND 41, 593. 324
SY -41,593. 324 -115, 629. 44
2.78000 0. 000 0. 00
0185 MATERI AL ALLOMANCE SAND 27, 160. 245
SY -10, 865. 795 -30, 206. 91
2.78000 16, 294. 450 45, 298. 57
0190 507-00000 CONCRETE SLCPE AND DI TCH PAVI NG 8. 000 1. 000
CcY 1. 000 230. 00
230. 00000 2.000 460. 00
0195 519-00100 * EPOXY 2.000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0.00
0200 603-01300 30 I NCH REI NFORCED CONCRETE PI PE 376. 000 200. 000
LF 176. 000 22,000. 00
125. 00000 376. 000 47, 000. 00
0205 603-02360 45X29 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 800. 000 800. 000
LF -640. 000 -128, 000. 00
200. 00000 160. 000 32, 000. 00
0210 603-05136 45X29 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 2.000
EACH 2.000 5, 600. 00
2, 800. 00000 4.000 11, 200. 00
0215 603-10240 24 1 NCH CORRUGATED STEEL PI PE 80. 000 80. 000
LF 0. 000 0. 00
72.00000 80. 000 5, 760. 00
0220 603-10300 30 | NCH CORRUGATED STEEL PI PE 190. 000 120. 000
LF 0. 000 0. 00
86. 00000 120. 000 10, 320. 00
0225 603-30024 24 1 NCH STEEL END SECTI ON 4. 000 4.000
EACH 0. 000 0.00
530. 00000 4.000 2,120. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0011 11:23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 603-30030 30 I NCH STEEL END SECTI ON 8. 000 6. 000
EACH 0. 000 0. 00
855. 00000 6. 000 5, 130. 00
0235 603-33030 30 INCH PI PE SAFETY END TREATMENT 10. 000 5. 000
EACH 5. 000 14, 000. 00
2, 800. 00000 10. 000 28, 000. 00
0240 603-50012 12 I NCH PLASTI C PI PE 150. 000 68. 000
LF 40. 000 1, 840. 00
46. 00000 108. 000 4, 968. 00
0245 606- 00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 125. 000 500. 000
LF 0. 000 0. 00
14. 00000 500. 000 7,000. 00
0250 606-01370 *TRANSI TI ON TYPE 3G 8. 000 4.000
EACH 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0255 606- 02005 *END ANCHORAGE ( FLARED) 8. 000 6. 000
EACH 0. 000 0.00
1, 445. 00000 6. 000 8,670. 00
0260 607-00005 *END PCST 31. 000 28. 000
EACH 0. 000 0. 00
175. 00000 28. 000 4, 900. 00
0265 607-00010 *CORNER AND LI NE BRACE PCST 82. 000 82. 000
EACH 0. 000 0. 00
195. 00000 82. 000 15, 990. 00
0270 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 66, 109. 000 66, 109. 000
LF 0. 000 0. 00
1. 15000 66, 109. 000 76, 025. 35
0275 607-32000 *FENCE Pl CKET SNOW 3,192. 000 0. 000
LF 3,192. 000 13, 725. 60
4. 30000 3,192. 000 13, 725. 60
0280 609-40011 CURB TYPE 4 (SECTION M 80. 000 0. 000
LF 40. 000 640. 00
16. 00000 40. 000 640. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0011 11:23: 45
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 612-00001 *DELI NEATOR (TYPE I) 120. 000 . 000
EACH . 000 0.00
22.00000 . 000 0. 00
0290 612-00003 *DELI NEATOR (TYPE I 11) 10. 000 . 000
EACH . 000 0. 00
23. 00000 . 000 0. 00
0295 613-00200 *2 I NCH ELECTRI CAL CONDUI T 50. 000 . 000
LF . 000 0. 00
17. 90000 . 000 0.00
0300 613-07050 *PULL BOX (13"X24"X18") DEEP 2.000 . 000
EACH . 000 0.00
1, 200. 00000 . 000 0. 00
0305 614-00011 *SI GN PANEL (CLASS 1) 34. 560 . 000
SF . 000 0. 00
13. 00000 . 000 0.00
0310 614-00012 *SI GN PANEL (CLASS 11) 113. 380 . 000
SF . 000 0. 00
15. 00000 . 000 0. 00
0315 614-01502 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST & SOCKET) 43. 500 . 000
LF . 000 0. 00
15. 80000 . 000 0. 00
0320 614-01582 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) ( POST AND 130. 000 . 000
SLI PBASE)
LF . 000 0. 00
32. 00000 . 000 0. 00
0325 614-72875 *LOOP DETECTOR W RE 600. 000 . 000
LF . 000 0. 00
4. 75000 . 000 0. 00
0330 614-73005 *Pl EZO ELECTRI C TUBE, CLASS 2 2.000 . 000
EACH . 000 0. 00
2, 400. 00000 . 000 0. 00
0335 614-80000 *FLASH NG BEACON YELLOW 1. 000 . 000
EACH . 000 0.00
1, 060. 00000 . 000 0.00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0011 11:23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0340 615-00030 EMBANKMENT PROTECTCOR TYPE 3 4. 000 2.000
EACH 1. 000 650. 00
650. 00000 3. 000 1, 950. 00
0345 621-00450 DETCUR PAVEMENT 17, 701. 000 12, 390. 700
SY 3, 540. 200 88, 505. 00
25. 00000 15, 930. 900 398, 272. 50
0350 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 455
LS 0.151 14,873. 50
98, 500. 00000 0. 606 59, 691. 00
0351 625-00001  CONSTRUCTI ON SURVEYI NG (HOURLY) EXTRA OONSTRUCTI ON 50. 000 19. 000
SURVEYI NG
HOUR 0. 000 0. 00
100. 00000 19. 000 1, 900. 00
0355 626- 00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
400, 000. 00000 1. 000 400, 000. 00
0360 626-01000 *PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 044
LS 0. 706 37,418. 00
53, 000. 00000 0. 750 39, 750. 00
0365 627-00001 *PAVEMENT MARKI NG PAI NT 306. 000 85. 000
GAL 0. 000 0. 00
29. 50000 85. 000 2,507.50
0370 627-00005 *EPOXY PAVEMENT MARKI NG 201. 000 0. 000
GAL 0. 000 0. 00
68. 50000 0. 000 0. 00
0375 627-02001 * PREFCRMVED PLASTI C PAVEMENT MARKI NG (TYPE | 1) 16, 938. 000 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0.00
0380 627-30210 * THERMOPLASTI C PAVEMENT NMARKI NG ( XWALK- STCPLI NE) 72.000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00
0385 630-00000 *FLAGG NG 15, 000. 000 7, 281. 450
HOUR 3, 767.750 75, 355. 00
20. 00000 11, 049. 200 220, 984. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0011 11:23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-00001 *PI LOT CAR CPERATI ON 2,500. 000 978. 000
HOUR 840. 000 27,090. 00
32. 25000 1, 818. 000 58, 630. 50
0395 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 125. 000 91. 000
DAY 0. 000 0. 00
105. 00000 91. 000 9, 555. 00
0400 630-00012 *TRAFFI C CONTROL MANAGEMENT 295. 000 202. 000
DAY 35. 000 28, 000. 00
800. 00000 237.000 189, 600. 00
0405 630-80001 *FLASH NG BEACON ( PORTABLE) 8. 000 4.000
EACH 3. 200 1, 008. 00
315. 00000 7.200 2,268. 00
0410 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 12. 000 2.500
EACH 2.000 64. 00
32. 00000 4.500 144.00
0415 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 41. 000 5. 000
EACH 4.000 125. 00
31. 25000 9. 000 281.25
0420 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 96. 000 39. 000
EACH 31. 200 998. 40
32. 00000 70. 200 2, 246. 40
0425 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) CONSTRUCTI ON 276. 000 138. 000
I NFORVATI ON
SF 110. 400 1,435. 20
13. 00000 248. 400 3,229. 20
0430 630-80348 * CONSTRUCTI ON | NFORVATI ON SI GN (RADI O SI GN | NSTALL) 2.000 1. 000
EACH 0. 800 200. 00
250. 00000 1. 800 450. 00
0435 630-80348 * CONSTRUCTI ON | NFOCRVATI ON SI GN (SPECI AL) ( ARRA) 4. 000 2.000
EACH 1. 600 800. 00
500. 00000 3. 600 1, 800. 00
0440 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 6, 800. 00
8, 500. 00000 1. 800 15, 300. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0011 11:23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630-80360 *DRUM CHANNELI ZI NG DEVI CE 558. 000 279. 000
EACH 223. 200 1,339. 20
6. 00000 502. 200 3,013. 20
0450 630-80370 * CONCRETE BARRI ER ( TEMPCRARY) 300. 000 150. 000
LF 120. 000 2,760. 00
23. 00000 270. 000 6, 210. 00
0455 630-80380 *TRAFFI C CONE 250. 000 125. 000
EACH 100. 000 500. 00
5. 00000 225. 000 1, 125. 00
0460 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 225. 000 75. 000
EACH 60. 000 3, 300. 00
55. 00000 135. 000 7,425.00
0465 630-80430 *RUMBLE STRI P ( PORTABLE) 8. 000 2.000
EACH 1. 600 1, 200. 00
750. 00000 3. 600 2,700. 00
0470 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 4. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0.00
0471 900- 00006 ADDED | TEM (DOLLAR)/ LI ENS AGAI NST LAWSON CONSTRUCTI ON 0. 000 0. 000
DOL - 146, 406. 800 - 146, 406. 80
1. 00000 - 146, 406. 800 - 146, 406. 80
0475 700-70010 F/ A M NOR CONTRACT REVI SI ONS 220, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70011 F/ A PARTNERI NG 5, 000. 000 2,024. 900
F A 0. 000 0.00
1. 00000 2,024.900 2,024.90
0485 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 325, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70016 F/ A FUEL COST ADJUSTMENT 60, 000. 000 0. 000
FA 41, 403. 730 41, 403.73
1. 00000 41, 403. 730 41, 403.73



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0011 11:23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0500 700-70021 F/ A ON- THE- JOB TRAI NEE 2,240. 000 574. 500
HOUR 674. 000 674.00
1. 00000 1, 248. 500 1, 248. 50
0505 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 5, 250. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70034 F/ A DI SPUTE RESCLUTI ON BOARD 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0520 700-70190 F/ A ELECTRI C SERVI CE 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70380 F/ A EROSI ON CONTROL 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 10, 246, 232.83$% 1,683,081.00% 7,721, 390.85
CAT NOO300 STRUCTURE O 26-E
0530 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 369. 000 369. 000
SY 0. 000 0. 00
1. 60000 369. 000 590. 40
0535 202-00425 *REMOVAL OF BRI DGE RAI LI NG 188. 000 188. 000
LF 0. 000 0. 00
5. 30000 188. 000 996. 40
0540 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00

30, 000. 00000 1. 000
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PON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0011 11: 23: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE O 26-E

0545 202-05150  *SANDBLASTI NG 5, 764. 000 5, 764. 000
SF 0. 000 0.00
0. 35000 5, 764. 000 2,017. 40
0550 206-00000  *STRUCTURE EXCAVATI CN 448. 000 448. 000
cy 0. 000 0.00
13. 50000 448. 000 6, 048. 00
0555 206-00100  *STRUCTURE BACKFILL (CLASS 1) 309. 000 309. 000
cy 0. 000 0.00
50. 00000 309. 000 15, 450. 00
0560 502-11489  *STEEL PILING (HP 14X89) 152. 000 152. 000
LF 0. 000 0.00
89. 50000 152. 000 13, 604. 00
0560 MATERI AL ALLOMNCE STEEL PILING O 26-E 0. 000
LF 0. 000 0.00
39. 57000 0. 000 0.00
0565 503-00036  *DRILLED CAl SSON (36 | NCH) 104. 000 104. 000
LF 0. 000 0.00
275. 00000 104. 000 28, 600. 00
0570 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 88. 000 88. 000
LF 0. 000 0.00
150. 00000 88. 000 13, 200. 00
0570 MATERI AL ALLOMANCE EXPANSI ON O- 26- E 0. 000
LF 0. 000 0.00
85. 40000 0. 000 0.00
0575 519-01000  *EPOXY RESI N (1 NJECTI ON) 36. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0.00
0580 519-01050  *EPOXY RESI N CRACK SEALER 4,048. 000 4,048. 000
SF 0. 000 0.00
3.00000 4,048. 000 12, 144. 00
0585 519-03000  *TH N BONDED EPOXY OVERLAY 640. 000 640. 000
sy 0. 000 0.00

45. 00000 640. 000 28, 800. 00
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PON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0011 11: 23: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE O 26-E

0590 601-03040 * CONCRETE CLASS D ( BRI DGE) 237.000 235. 000
CcY 0. 000 0. 00
660. 00000 235. 000 155, 100. 00
0595 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 46, 852. 000 46, 852. 000
LB 0. 000 0. 00
1. 00000 46, 852. 000 46, 852. 00
0600 606-11000 *BRI DGE RAIL TYPE 10 264. 000 0. 000
LF 264. 000 25, 608. 00
97. 00000 264. 000 25, 608. 00
0600 MATERI AL ALLOMNCE BRI DGE RAIL FOR STR O 26-E 263. 962
LF -263. 962 -12, 100. 00
45. 84000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 383,930.20 % 13,508.00 % 379, 010. 20
CAT NOO301 STRUCTURE O 26-N

0605 202-00015 *REMOVAL OF HEADWALL 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
0610 202-00150 *REMOVAL OF WALL 2.000 2.000
EACH 0. 000 0. 00
520. 00000 2.000 1, 040. 00
0615 206-00000 *STRUCTURE EXCAVATI ON 349. 880 349. 880
CcY 0. 000 0. 00
13. 50000 349. 880 4,723.38
0620 206-00065 *STRUCTURE BACKFI LL (FLOMFI LL) 40. 000 40. 000
CcY 0. 000 0. 00
135. 00000 40. 000 5, 400. 00
0625 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 6. 000 5. 000
CcY 0. 000 0. 00
50. 00000 5. 000 250. 00
0630 206-01781 *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00

8, 500. 00000 1. 000 8, 500. 00
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PON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0011 11: 23: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE O 26-N

0635 507-00100 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 0. 000 0. 000
CcY 0. 000 0. 00
275. 00000 0. 000 0. 00
0636 900-00022 ADDED | TEM ( SQUARE YARD)/ CMO #6 191. 000 191. 000
SY 0. 000 0. 00
176. 64000 191. 000 33, 738. 24
CAT 0301 CURRENT AMI  $ 55,701.62 $ 0.00$ 55, 651. 62

CAT NO0302 STRUCTURE O 26-0

0640 202-00210 REMOVAL OF CONCRETE PAVEMENT 4, 113. 800 4,113. 800
SY 0. 000 0. 00
3. 75000 4,113. 800 15, 426. 75
0645 202- 00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 410. 000 1, 406. 000
SY 0. 000 0. 00
1. 60000 1, 406. 000 2,249. 60
0650 202-00425 *REMOVAL OF BRI DGE RAI LI NG 408. 000 408. 000
LF 0. 000 0. 00
5. 30000 408. 000 2,162. 40
0655 202- 00502 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 30. 000 30. 000
cY 0. 000 0. 00
450. 00000 30. 000 13, 500. 00
0656 202-05150 SANDBLASTI NG 15, 688. 000 15, 688. 000
SF 0. 000 0. 00
0. 35000 15, 688. 000 5, 490. 80
0660 206- 00000 * STRUCTURE EXCAVATI ON 330. 000 330. 000
cY 0. 000 0. 00
13. 50000 330. 000 4, 455. 00
0665 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 150. 000 150. 000
cY 0. 000 0. 00
50. 00000 150. 000 7,500. 00
0670 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 80. 000 80. 000
cY 0. 000 0. 00

22.60000 80. 000 1, 808. 00
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PON: 17024-BI D ESTI MATE RUN 10/ 01/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0011 11: 23: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE O 26-0

0675 403-34841 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0680 412-01100 * CONCRETE PAVEMENT (11 | NCH) 0. 000 0. 000
SY 0. 000 0. 00
31. 90000 0. 000 0. 00
0685 515-00120 *WATERPROCFI NG ( MEMBRANE) 0. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0.00
0690 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 206. 000 206. 000
LF 0. 000 0. 00
150. 00000 206. 000 30, 900. 00
0690 MATERI AL ALLOMANCE EXPANSI ON O 26- O 0. 000
LF 0. 000 0. 00
85. 40000 0. 000 0. 00
0691 519-03000 TH N BONDED EPOXY OVERLAY 1, 743. 000 1, 743. 000
SY 0. 000 0.00
45. 00000 1, 743. 000 78, 435. 00
0695 601-03040 * CONCRETE CLASS D ( BRI DGE) 260. 250 260. 250
CcY 0. 000 0. 00
660. 00000 260. 250 171, 765. 00
0696 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR LOW STRENGTH -1. 000 -1. 000
CONCRETE
DOL 0. 000 0. 00
1, 425. 60000 -1. 000 -1, 425. 60
0700 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 34, 960. 000 34, 960. 000
LB 0. 000 0. 00
1. 00000 34, 960. 000 34, 960. 00
0700 MATERI AL ALLOMANCE REI NFORCI NG STEEL O 26-O 0. 020
LB -0. 020 -0.01
0. 49000 0. 000 0. 00
0705 606-11010 *BRI DGE RAIL TYPE 10R 434. 100 434. 100
LF 0. 000 0. 00

67. 00000 434. 100 29,084.70
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PCN: 17024-BI D ESTI MATE RUN
PRQJECT: ES22871- 032 ESTI MATE NO 0011
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0302 STRUCTURE O 26-0

0705 MATERI AL ALLOMNCE BRI DGE RAIL FOR STR O 26-0O 0. 000
LF 0. 000 0. 00
45. 84200 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 396,318.05 $ -0.01% 396, 311. 65

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0710 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0715 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
0720 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 49, 800. 00 $ 0.00$ 49, 800. 00

PRQJECT TOTAL CURRENT AMI $11,131,982.70$% 1,696,588.99$% 8,602, 164. 32



